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February 5, 2015 
 
TO:    Board of Mayor and Aldermen 
 
FROM:   Eric S. Stuckey, City Administrator  
  David Parker, P.E., City Engineer 
    Paul Holzen, P.E., Director of Engineering 
    
SUBJECT:   Stormwater Project Status 
 
Purpose 
The purpose of this memo is to update the Board of the status of some of the City’s stormwater 
projects. 
 
Project Status 
 

A. Jackson Lake Dredging Improvements 
Key Dates: Design Start – 9/9/2008; Design Completion – June 2010; Bid Date – February 15, 
2011; Construction Start – May 2, 2011; Construction Completion – March 2015(Estimated) 
Cost: Design – $69,400.00; Construction – $1,663,931.73 
Status Update: Actual dredging operations are complete.  At this point, it has been determined 
that no additional sediment can be removed via hydraulic dredging operations.  Approximately 
13,000 CY of sediment has been removed.  Contractor is working to remove dried sediment and 
restore the neighboring staging area. 

 
B. 100-Block Battle Avenue Drainage Improvements 

Key Dates: Design Start – July 24, 2012 (BOMA Approved); Design Completion for Drainage 
Study– May 2013 (Estimated); Easement Acquisition Start – October 2015 (Estimated); 
Easement Acquisition Completion – December 2014 (Estimated); Bid Date – January 2015 
(Estimated); Construction Start – March 2015 (Estimated); Construction Completion – July 2015 
(Estimated); 
Cost: Initial Study – $46,500.00; Final Design – $63,500.00; Construction - $600,000.00 
(engineering estimate) 
Status Update:  The Board approved moving forward with the project on December 9, 2014.  
City is currently negotiating with Neel-Schaffer on PSA amendment items, which will allow the 
project design to be completed.  ROW Acquisition could begin as soon as late Spring.   
 

C. Figuers Drive and 400-Block Battle Avenue Drainage Improvements 
Key Dates: Design Start – November 26, 2013 (BOMA Approved); Design Completion for 
Preliminary Design– September 2014 (Estimated); Easement Acquisition Start – TBD; Easement 
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Acquisition Completion – TBD; Bid Date – TBD; Construction Start – TBD; Construction 
Completion – TBD; 
Cost: Initial Design – $82,000.00; Final Design – TBD; Construction - TBD (engineering estimate) 
Status Update:  Final preliminary design is complete. Will be presented to the Board in 
February.    
 

D. Ralston Creek (Cheswicke Farms) Stream Restoration 
Key Dates: Design Start – July 2013; Design Completion – November 2014*; Easement 
Acquisition Start – November 2013* (Creek Buffer Coordination); Easement Acquisition 
Completion – N/A; Bid Date – January 13, 2015; Construction Start – March 2015*; 
Construction Completion – May 2015* 
*Denotes Estimated Dates 
Cost: Design - $57,050.00; Construction - $89,061.00 (bid amount) 
Status Update:  The bid opening for construction of this project was held on January 13, 2015.  
The City received 2 bids.  A resolution to award this construction contract to Viking Products, 
Inc., the apparent low bidder, will be on an upcoming agenda. 
 


